
COLORADO FY06 WRP IMPLEMENTATION SCHEDULE* 
 

* Subject to change or modification as determined by the CO NRCS State Conservationist 

Task Target Date

♦ FY05 Application Period Cut-Off Date 
 First Cut-Off date for Applications - Additional cut off dates will be established as needed. 

 
December 16, 2005 

  

♦ District Conservationist: 
 Complete application packages in coordination with the WRP application team in your area 
 Coordinate with FSA to certify AGI compliance 
 Send packages to State Office with a copy to the ARC-P 

 
February 17, 2006 

 

  

♦ State Office Program Manager/Specialist: 
 Letters of tentative acceptance and Notice of Intent to Continue mailed to applicants 

 
March 3, 2006 

  

♦ State Office Program Manager/Specialist: 
 Solicit and order appraisals 

March 3, 2006 to 
March 24, 2006 

  

♦ District Conservationist and WRP Team: 
 Complete final restoration and management plan, and submit to ARC-P for review 

February 17, 2006 to 
March 24, 2006 

  

♦ Area Resource Conservationist for Programs (ARC-P): 
 Review final restoration and management plan, and forward to the State Office Program Manager 

               by 

March 24, 2006 to  
March 31, 2006 

  

♦ State Office Program Manager/Specialist: 
 Complete and mail Option Agreements to Purchase  

April 10, 2006 to   
May 12, 2006 

  

♦ State Office Program Manager/Specialist: 
 Solicit and order legal land surveys 

April 24, 2006 to   
June 30, 2006 

  

♦ State Office Program Manager/Specialist: 
 Complete and mail Option to Purchase Agreement Amendments 

June 30, 2006 to    
August 15, 2006 

  

♦ State Office Program Manager/Specialist: 
 Order Title Commitment Policy from closing agent 

Within 10 days of 
receipt of Amended 

Option 

  

♦ District Conservationist: 
 Complete LTP- 23  and send to the State Office Program Manager 

Within 5 days of 
receiving Title 

Commitment Policy 
  

♦ State Office Program Manager/Specialist: 
 Issue final closing instructions to closing agent 

Within 5 days of 
receipt of PTO 

  

♦ District Conservationist: 
 Complete LTP-22 Final Use and Consent and send to the State Office Program Manager 

Within 5 days of 
request from SO 

Program Mgr 
  

♦ State Office Program Manager/Specialist: 
 Complete closing process 
 Complete easement payment application and initiate action with FNM 

Within 14 days of 
receiving LTP-22  

(September 20, 2006) 


